



INSTITUTO FEDERAL  
CATARINENSE

## CRONOGRAMA FÍSICO-FINANCEIRO

*Handwritten signature*

ITEM	DESCRIÇÃO	PERÍODO	TOTAL
		01-15 DIAS	
1	SERVIÇOS PRELIMINARES	100,00% 1.257,53	100,00% 1.257,53
2	ALVENARIA	100,00% 8.279,01	100,00% 8.279,01
3	SERVIÇOS FINAIS	100,00% 472,78	100,00% 472,78
TOTAL		100,00% 10.009,32	10.009,32